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COST ($ in Thousands) FY 1999 
Actual

FY 2000 
Estimate

FY 2001 
Estimate

FY 2002 
Estimate

FY 2003 
Estimate

FY 2004 
Estimate

FY 2005 
Estimate

Cost to 
Complete

Total Cost

651000 Joint Standoff Weapons Systems 17,177 10,150 1,498 0 0 0 0 Continuing TBD

Quantity of RDT&E Articles 10 0 0 0 0 0 0 0 0

(U) A. Mission Description
The Joint Standoff Weapon (JSOW) is an air-to-ground weapon designed to attack a variety of targets during day, night, and adverse weather conditions.  JSOW will 
enhance aircraft survivability as compared to current interdiction weapon systems by providing the capability for launch aircraft to standoff outside the range of enemy 
point defenses.  The JSOW accuracy and launch-and-leave capability will allow several target kills per aircraft sortie.  Integration of the JSOW baseline weapon, the 
AGM-154A (BLU-97 Combined Effects Bomblets), and the JSOW anti-armor weapon, the AGM-154B (BLU-108 submunition), with the threshold F-16C/D Block 50 
aircraft is also included.  The program provides for development and test of a dispenser design for the AGM-154B variant which employs a Sensor Fuzed Weapon 
(SFW) BLU-108 submunition payload.  Future integration (objective aircraft) is planned for the B-1B, F-16C/D Block 40/30, and F-15E.  B-2  integration is complete.   
The program also includes the development of JSOW Common Munitions Built-In Test (BIT) Reprogramming Equipment (CMBRE) software.  The JSOW mission 
planning module continues to be developed concurrently with Air Force Mission Support System (AFMSS) Aircraft/Weapons/Electronics (AWE) development.  
Starting in FY99 through FY01, primary efforts will include an AGM-154B cost-reduction initiative, continued Air Force Mission Support System (AFMSS) 
development/upgrades, testing and integrating the DoD-directed Selective Availability Anti-Spoofing Module (SAASM), JSOW air vehicle and support software 
improvements, and BRU-57 Smart Rack development.  The Joint AF/Navy program office and contractor design-to-cost initiative will reduce the current cost of the 
AGM-154B BLU-108 dispenser system.  SAASM integration will enable JSOW to handle new encryption protocols mandated to be operational by FY04.  Although 
JSOW SAASM is Navy-led, AF unique SAASM integration issues will need to be funded.  AFMSS will be enhanced for the new platforms (B-1B, F-15E) integrated 
with JSOW during this timeframe.  JSOW software development and testing continues in order to be compatible with all JSOW variants and across all AF and Navy 
launch platforms.  Finally, funds will continue development of the BRU-57 Smart Rack, the AF's first MIL-STD-1760 dual carriage smart weapon ejector rack.  
F-16C/Ds will be able to carry increased payloads of four JSOWs, 1000lb JDAMs, or WCMDs.  The F-16 with BRU-57 is a JSOW objective requirement and will 
require operational flight program software modifications.


JSOW is a joint Air Force/Navy program.  The Navy is the lead service with the Air Force having developmental responsibility for the AGM-154B.  AGM-154A & B 
are ACAT I C programs.  AGM-154C (Navy only) is ACAT I D.
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(U) A. Mission Description Continued

(U) FY 1999 ($ in Thousands)
(U) $8,315 Completed AGM-154B development; continued development and test of B-52 AFMSS module; continued integration and planning support for 

B-1B and F-15E; conducted design-to-cost initiatives to make AGM-154B more reliable/cost effective.  Corrected B-1 and B-2 explosive 
atmosphere issue with JSOW missile and performed software maintenance.

(U) $1,393 Telemetry instrumentation kits for Multi-Service Operational Test & Evaluation (MOT&E)
(U) $2,824 Purchased MOT&E Assets
(U) $2,269 Continued engineering support, program office support, and Navy technical support at China Lake, and other government support.
(U) $1,877 Completed BRU-57 flight and ground tests; completed BRU-57 Engineering and Manufacturing Development (EMD); continued F-16 

Operational Flight Program (OFP) software development.
(U) $499 Conducted F-16/50T5 JSOW self-targeting, F-16 production OFP verification, Development/Operational & Testing (DT/OT).
(U) $17,177 Total

(U) FY 2000 ($ in Thousands)
(U) $6,773 Continue design-to-cost initiatives; continue JSOW software improvements/upgrades; complete development/testing of AFMSS module for 

B-1B, F-15E, and F-16; AF-unique SAASM integration/mission planning.
(U) $1,700 Complete F-16 OFP Smart Rack development.
(U) $1,112 Continue engineering support, program office support, and other government support.  Complete B-52 integration.
(U) $565 Fund/continue AGM-154B tests, including P3I Improved BLU-108 (IBLU) test, F-16 DT/OT, and  production verification flight tests.
(U) $10,150 Total

(U) FY 2001 ($ in Thousands)
(U) $1,400 Close out/complete on-going aircraft integration, SAASM integration, AFMSS mission planning interface, and design-to-cost initiatives; 

continue software compatibility development.
(U) $98 Complete engineering and program office support
(U) $1,498 Total

(U) B. Budget Activity Justification
The RDT&E program element is in Budget Activity 5, EMD, because it supports the development of Air Force JSOW and BRU-57 and associated software, flight 
testing, and other developmental efforts.
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(U) C. Program Change Summary ($ in Thousands)
FY 1999 FY 2000 FY 2001 Total Cost

(U) Previous President's Budget (FY 2000 PBR) 14,756 10,307 1,512 193,771
(U) Appropriated Value 15,134 10,307
(U) Adjustments to Appropriated Value

a. Congressional/General Reductions -335 -24
b. Small Business Innovative Research -404
c. Omnibus or Other Above Threshold Reprogram -69
d. Below Threshold Reprogram 2,921
e. Rescissions
f. Other -139 -64

(U) Adjustments to Budget Years Since FY 2000 PBR -14
(U) Current Budget Submit/FY 2001 PBR 17,177 10,150 1,498 196,021

(U) Significant Program Changes:
FY99:  $3,200 reprogrammed to purchase 10 MOT&E assets

(U) D. Other Program Funding Summary ($ in Thousands)
FY 1999 

Actual
FY 2000 
Estimate

FY 2001 
Estimate

FY 2002 
Estimate

FY 2003 
Estimate

FY 2004 
Estimate

FY 2005 
Estimate

Cost to 
Complete

Total Cost

(U)   Missile Procurement, AF P-1 
Line Item 5, JSOW

(U)  JSOW 38,265 38,917 90,828 63,256 76,596 130,591 178,182 1,156,176 1,793,402
(U)  SEEK EAGLE 9,511 1,150 0 1,023 1,175 1,269 1,267 Continuing TBD

(U) E. Acquisition Strategy
JSOW awarded a joint service contract to Raytheon for EMD.  A Cost Plus Incentive Fee (CPIF) contract was awarded for AGM-154A Low Rate Initial Production 
(LRIP) I.  For AGM-154A LRIP II, a Fixed Price Incentive Fee (FPIF) contract was awarded.  Both LRIP contracts were conducted in a sole source environment.  A sole 
source AGM-154A Full Rate Production (FRP) and AGM-154B LRIP contract (FFP) was awarded on Dec 98.  A sole source AGM-154A FRP contract (FFP) was 
awarded on Dec 99.

(U) F. Schedule Profile
FY 1999 FY 2000 FY 2001
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(U) F. Schedule Profile Continued
FY 1999 FY 2000 FY 2001

1 2 3 4 1 2 3 4 1 2 3 4
(U) Acquisition Milestones
(U) BRU-57 Development/Testing Completion *
(U) BRU-57 Production Contract Award *
(U) AGM 154A/B Production Contract Award * * X
(U) AGM-154A Milestone III/FRP *
(U) AGM-154B LRIP Decision *
(U) AGM-154B Milestone III/FRP X
(U) T&E Milestones
(U) BRU-57 Qualification and Reliability (Comp) *
(U) AGM-154B DT/OT *
(U) AGM-154B BLU-108 P3I Test X
(U) AGM-154B MOT&E (Start/Comp) X X

* = Completed Event
X = Planned Event
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(U) A. Project Cost Breakdown ($ in Thousands)
FY 1999 FY 2000 FY 2001

(U)    Major Contracts 12,532 6,773 1,400
(U)    Support Contracts 127 18 0
(U)    Program Office Support/Other Government Support 2,142 1,094 98
(U)    Test and Evaluation 499 565 0
(U)    BRU-57 1,877 1,700 0
(U) Total 17,177 10,150 1,498

(U) B. Budget Acquisition History and Planning Information ($ in Thousands)

(U) Performing Organizations:
Contractor or
Government
Performing
Activity

Contract
Method/Type
or Funding
Vehicle

Award or 
Obligation
Date

Performing
Activity

EAC

Project
Office

EAC
Total Prior
to FY 1999

Budget
FY 1999

Budget
FY 2000

Budget
FY 2001

Budget to 
Complete

Total 
Program

Product Development Organizations
Raytheon Sys. Co. SS/CPIF Jun 95 136,902 136,902 116,197 12,532 6,773 1,400 0 136,902
Lockheed FP/CPIF Feb 95 16,750 16,750 13,750 1,500 1,500 0 16,750
M Tech FP/CPIF Oct 95 7,447 7,447 7,447 0 0 0 0 7,447
Support and Management Organizations
China Lake NWC MIPR N/A N/A 4,807 419 0 0 5,226
AAC/YH & Other N/A N/A 14,550 1,850 1,112 98 0 17,610
Test and Evaluation Organizations
AAC, Eglin AFB REO N/A N/A 6,100 499 565 0 0 7,164
BRU-57 Misc. REO/Other N/A N/A 215 377 200 0 0 792

(U) Government Furnished Property:

Item
Description

Contract
Method/Type
or Funding
Vehicle

Award or 
Obligation
Date

Delivery
Date

Total Prior
to FY 1999

Budget
FY 1999

Budget
FY 2000

Budget
FY 2001

Budget to 
Complete

Total 
Program
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(U) Government Furnished Property Continued:

Item
Description

Contract
Method/Type
or Funding
Vehicle

Award or 
Obligation
Date

Delivery
Date

Total Prior
to FY 1999

Budget
FY 1999

Budget
FY 2000

Budget
FY 2001

Budget to 
Complete

Total 
Program

Product Development Property
Textron FPIF Mar 96 Various 4,130 0 0 0 0 4,130
Support and Management Property
Test and Evaluation Property

Subtotals
Total Prior
to FY 1999

Budget
FY 1999

Budget
FY 2000

Budget
FY 2001

Budget to 
Complete

Total 
Program

Subtotal Product Development 141,524 14,032 8,273 1,400 0 165,229
Subtotal Support and Management 19,357 2,269 1,112 98 0 22,836
Subtotal Test and Evaluation 6,315 876 765 0 0 7,956
Total Project 167,196 17,177 10,150 1,498 0 196,021


